CONFIDENTIAL MARCH 2026

Sportsbook Programme

World Cup MVP Delivery Plan

WKS FT Sportsbook Unit

\n

Summary of Updates — 31 Mar 2026

Key progress reflected from Jira SBK-669 Initiative and contributing Epics.

SIGNIFICANT PROGRESS

- **Overall Program:** Jumped from 23% to **59% complete**.
- **Simple Parlay (SBK-2199):** Now **85% complete**.
- **Market Parser (SBK-1897):** Reached **91% complete**.

KEY MILESTONE UPDATES

- **Central Offer (SBK-3006):** Moved to **59% complete**.
- **Settlement (SBK-2200):** Progressed to **67% complete**.

\n

Executive Program Roadmap

Consolidated view of delivery phases and business-critical milestones.

PHASE 1: FOUNDATION (MAY 15)

Core ingestion and market models ready.

PHASE 2: BETTING CORE (JUN 01)

Straight and Parlay placement enabled.

PHASE 3: LIFECYCLE (JUN 01)

Settlement and punter history visibility.

PHASE 4: OPS & VISIBILITY (JUN 01)

Trading dashboards and risk controls.

CRITICAL MILESTONE

MAY 15

Parlay Switch in Hidden Prod

Validation of the new betting engine in live production.

\n

Timeline: Phase 1 — Offering Foundation

Committed Delivery Date: May 15, 2026

\n

Timeline: Phase 2 — Betting Core

Committed Delivery Date: June 01, 2026



\n

Timeline: Phase 3 — Post-Bet Transparency

Committed Delivery Date: June 01, 2026



\n

Timeline: Phase 4 — Ops & Visibility

Committed Delivery Date: June 01, 2026

\n

Work Package Status (Detailed)

#	JIRA	WORK PACKAGE	STATUS	TARGET
6	SA-66	Central Offer Foundation	In Delivery	Mid-April
1	SA-17	Simple Parlay	In Delivery	Late April
2	SA-14	Soccer World Cup Hub	In Delivery	Late April
3	SA-22	Settlement from OO	In Delivery	Early May
5	SA-20	Bet Placement Controls	In Delivery	Mid-May
10	SA-28	Audit Trail	In Delivery	Late May

\n

Epic Progress Per Work Package

Live ticket synchronization (Total: 139 tickets)

[BE] Simple Parlay (SBK-2199) **85%**

Market Parser (SBK-1897) **91%**

Central Offer (SBK-3006) **59%**

\n

Strategic Next Steps

MAY 15 READINESS

Finalize Market Parser and Central Offer deployment to Hidden Prod.

RISK MITIGATION

Unblock SGP and Mega Parlay scope validation to prevent Phase 2 delays.

\n